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September 2006 - NCTC Caltrans District 3 Project Status

COMMENTS

29101

1A530

41240

2A690

3A260

1C080

2E250

Nev 80/267

Nev 20
0.0/3.9

Nev 20 14.3

Nev 49
9.7/11.2

Nev 49
7.4/8.0

Nev 89 0.13

Nev 49
2.1/13.1

Truckee Bypass
Mitigation
Planting

Safety
Realignment and
Widening

Dorsey Drive
Interchange

Widen to 5 Lanes
(La Barr
Meadows
Project)

Widen Shoulder

Widen Union
Pacific Railroad
Underpass
(Mouse hole)

Safety-Install
Rumble Strip on
Centerline

No Change. Plant establishment underway.

The project was advertised on May 30, 2006. Contract bids were
opened July 12, 2006. The lowest bid was significantly higher the
than the project allocation. The Department is seeking additional
funds from California Transportation Commission at the September
2006 meeting.

Environmental Document and Project Report has been finalized.
The Project Report was signed on June 30, 2006. This concludes
the project approval and environmental phase. Nevada County
Transportation Commission, City of Grass Valley and Caltrans will
meet in the near future to discuss the content of the letter date July
27, 2006 from City of Grass Valley. The Project Development Team
is awaiting direction before resuming work on the project.

Environmental studies are complete. Based on the level of
environmental document required for the project, Federal Highway
Admistration will need to review the document before it is released

to the public. Itis anticipated the Draft Environmental Document
will be released to the public in October 2006. A "drop in" public

open house will be held during the 30-day circulation period. The
Design Team is in the process of writing the Draft Project Report.

Construction is underway. We hope to have the project complete by
end of summer.

An informational open house is scheduled for September 27, 2006
from 4:00 pm to 7:00 pm at the Town Hall in Town of Truckee. The
project team continues to focus on the tasks and steps necessary
to complete the environmental phase.

The California Transportation Commission allocated funds at the
July 2006 meeting. The project is currently going through
advertisement process.




